teamgantt
Created with Free Edition

Thermal Camera	start	end
Gerneral	**09/19/23**	**04/26/24**
Define Requirements	09/19	10/13
Work Breakdown Structure	10/16	10/17
Flow Chart	10/13	10/16
Integrating Components	01/01	03/22
Parts Arriving	11/01	12/15
Final Checks	03/25	04/26
Footage Check in	12/01	12/08
Rough Design	10/17	11/16
Hardware	**09/25/23**	**01/31/24**
Pick Camera	09/25	10/18
Assemble System	11/22	01/31
Vehicle Section	10/06	11/24
Software	**10/19/23**	**03/29/24**
Pick Processor	10/19	11/08
Code Processor	11/06	02/16
Live Stream/User System	01/08	03/29
Presentations	**09/28/23**	**04/26/24**
September Faculty Meeting	09/28	09/28
Preliminary Design Review	10/27	10/27
PDR	11/16	11/16
Imagine RIT	04/19	04/19
Video Complete	04/26	04/26